COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/08/2007

ESTIMATE SUMMARY 16:37:38
CONTID: C15956 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15956-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.0 DAYS TIME ALLOW: 20 WORK DAYS
I-25:HOV VMS REPLACEMENT PERCENT TIME: 30.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: IM R600-292
I-25:HOV VMS REPLACEMENT
NAME OF ROAD: 224A
PROJECT COUNTIES: ADAMS, REGION 6 DENVER
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/07/2007 DATE TIME STARTED 07/20/2007
6435 W. 55TH AVENUE DATE LET 11/30/2006 DATE WORK BEGAN 07/20/2007
DATE AWARDED 12/05/2006 DATE TIME STOpPED 08/07/2007
DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED 08/07/2007
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 07/20/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 218,602.00 PARTICIPATING $ 189,061.00 $ 189,061.00
AWARD PROJECT AMT:  § 202,702.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 86.49% TOTAL EARNINGS 189,061.00 189,061.00
FUNDS AVAILABLE: $ 29,541.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 189,061.00 189,061.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,040.53 -3,040.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 186,020.47 186,020.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 186,020.47 186,020.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 186,020.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 210-00815
0010 607-11580
0015 614-10123
0020 614-10147
0025 614-87010
0030 626-00000
0035 630-00000
0040 630-00007
0045 630-00012
0050 630-80342
0055 630-80343

C15956
15956-BID
IM R600-292
ITEM
DESCRIPTION
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TRAFFIC CONTROL MANAGEMENT

CONSTRUCTION TRAFFIC SIGN

(PANEL SIZE B)

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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PCN: 15956-BID ESTIMATE RUN 08/08/2007
PROJECT: IM R600-292 ESTIMATE NO: 0001 16:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0065 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0070 630-80359 PORTABLE MESSAGE SIGN PANEL 15.000 0.000
DAY 6.000 300.00
50.00000 6.000 300.00
0075 630-80360 DRUM CHANNELIZING DEVICE 10.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0080 630-80380 TRAFFIC CONE 100.000 0.000
EACH 100.000 1,200.00
12.00000 100.000 1,200.00
0085 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 20.000 0.000
DAY 6.000 1,356.00
226.00000 6.000 1,356.00
0090 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15956-BID ESTIMATE RUN 08/08/2007
PROJECT: IM R600-292 ESTIMATE NO: 0001 16:37:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 700-70380 F/A EROSION CONTROL 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 218,602.00 $ 189,061.00$ 189,061.00

PROJECT TOTAL CURRENT AMT $

218,602.00 $

189,061.00 $ 189,061.00



